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“This report can only be used for the purposes stated therein. Any use of the report must take into 
consideration the object and scope of the mandate by virtue of which the report was prepared, as well 
as the limitations and conditions specified therein and the state of scientific knowledge at the time the 
report was prepared. Englobe Corp. provides no warranty and makes no representations other than 
those expressly contained in the report. 

This document is the work product of Englobe Corp. Any reproduction, distribution or adaptation, 
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Client. For greater certainty, use of any and all extracts from the report is strictly forbidden without the 
written authorization of Englobe Corp. and its Client, given that the report must be read and 
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No information contained in this report can be used by any third party without the prior written 
authorization of Englobe Corp. and its Client. Englobe Corp. disclaims any responsibility or liability for 
any unauthorized reproduction, distribution, adaptation or use of the report. 

If tests have been carried out, the results of these tests are valid only for the sample described in this 
report. 

Englobe Corp.’s subcontractors who have carried out on-site or laboratory work are duly assessed 
according to the purchase procedure of our quality system. For further information, please contact 
your project manager.” 
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1 Introduction 

1.1 Background 

Upon Submission of the Sewer System Master Plan (Master Plan) (Englobe, March 13, 2023), 
Englobe identified capacity issues with the existing sewer system within the Town. These conditions 
along with future plans for large development within the Town of Shediac, Englobe recommended that 
an additional trunk sewer be constructed to alleviate current flows while also increasing the overall 
capacity of the existing system. 

1.2 Objectives 

The main objective of this project was to complete a preliminary design study on the installation of a 
new gravity trunk sewer extending from the Veterans Highway (south of the community garden) to the 
existing Wastewater Treatment Plant (WWTP). The primary trigger for a new trunk sewer is to 
accommodate the future development of residential and commercial land between Main St. and the 
Veterans Highway, including land south of the highway. 

As a part of the pre-design, Englobe reviewed the catchment area overlap between the existing trunk 
sewer and the proposed trunk sewer. This was done to determine which sewer mains, currently 
connected to the existing trunk sewer, could be re-directed in the future to reduce flow into the existing 
trunk sewer, as it is nearing capacity. 
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1.3 Pre-Design Tasks 

To complete the pre-design study, the general sequence of tasks are as follows: 

— Review of Existing Information: Review of proposed development plans, LiDAR, As-builts, and past 
reports to understand the requirements of the new trunk sewer. Utility companies have also been 
contacted and provided with the preliminary alignment to identify the relevant utilities within the 
limits of the work. 

— Topographic Survey and Data Collection: Englobe completed a detailed topographic and intrusive 
survey of all infrastructure relevant to the project, creating a base plan of the surrounding area’s 
existing conditions. 

— Geotechnical Investigation: Englobe completed borehole tests along the trunk sewer alignment to 
understand the current soil conditions, rock depth and water table of the project area. 

— Preliminary Pipe Alignment: Using all collected data, Englobe selected two (2) alignments, each 
with horizontal and vertical profiles to be used to review alignment impacts. 

— Sewershed Boundary Review: Englobe determined the preliminary sewershed boundaries of the 
preliminary alignments, reviewing proposed catchment area, its overlap with the existing trunk 
sewer, and land use requirements for both options. 

— Hydraulic Modelling: Hydraulic modelling was completed using SewerCAD to confirm preliminary 
pipe sizing as well as peak design flows of the system. 

— Preliminary Cost Estimate: Englobe completed a high-level cost estimate for the proposed 
alignments. 

A detailed discussion of the study methodology, findings, and recommendations are presented in the 
following report. 
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2 Existing Conditions 

2.1 Project Area 

The conceptual alignment shown in the Master Plan was used as a baseline when evaluating 
preliminary alignment options for the pre-design. This area generally extends from the Veterans 
Highway south of the community garden and follows Shediac trail #5 up to Ohio Road. The trunk 
sewer then crosses through Main St. and connects north of main St. into the existing trunk sewer just 
before flowing into the WWTP. The figure 2-1 below shows the project area for the new trunk sewer. 

2 

Figure 2-1: Project Area 
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2.2 Review of Available Information and Data 

2.2.1 Shediac Sewer Master Plan 

In March of 2023 englobe completed a Master plan to review the GSSC sewer collection system and 
identify hydraulic risks and infrastructure deficiencies. The Commission is frequently asked about the 
capacity of its system for potential development and has primarily made infrastructure investments 
reactively.  

By creating a hydraulic model of the collection system, the Commission will be able to respond to 
development requests and make informed infrastructure investment decisions. This Sewer System 
Master Plan report details the construction of the hydraulic model and provides findings and 
recommendations.  

While the collection system was generally found to have a sufficient level of service, specific sections 
of the sewer system were identified as being at a heightened risk of surcharging. In cases where 
capacity constraints were identified, both under existing conditions and following additional 
development, one or more corresponding recommendations were made.  

One of the key recommendations was a proposed secondary trunk sewer upgrade to by-pass both Lift 
Station 3 and Lift Station 4 to relieve capacity in the existing trunk sewer by re-routing a new 
forcemain to the south. This would reduce hydraulic surcharging and provide additional capacity for 
future development in the existingTrunk Sewer sewershed.  

The master plan and model provided all the required existing and theoretical flows for this preliminary 
design for a new trunk sewer. 

2.2.2 Record Drawings 

Englobe reviewed the available records of the existing GSSC infrastructure in the Project Area. These 
record drawings were valuable in establishing a preliminary existing conditions plan used in early 
iterations of the proposed alignment. Existing conditions were subsequently updated with data 
gathered during the field investigation program.  

2.3 Data Collection 

As requested for the project's pre-design, Englobe completed an extensive field data collection 
program which included: Topographic survey, intrusive survey of underground infrastructure, and a 
geotechnical investigation of the soils within the proposed project area. These elements are described 
in further detail in the following sections. 

2.3.1 Topographic Survey 

A detailed topographic survey was completed for use within the pre-design of the project, collecting 
the following horizontal and vertical location of the following features for the proposed alignment: 
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In addition to the above noted features, locations of all underground utilities identified on site by utility 
companies will be requested and picked up during Detailed Design. 

2.3.2 Intrusive Survey 

On April 11, 2023, Englobe completed manhole intrusives for manholes along and connecting to the 
proposed alignment,  along with previously completed manhole intrusives from the Master Plan for 
many sanitary manholes throughout Shediac. Water valve intrusives were also completed within the 
project area. The intrusive survey was used to determine the depths, sizes, materials, and potential 
conflicts of the underground infrastructure. A more detailed survey will be required during the detailed 
design.  

2.3.3 Geotechnical Investigation (Pending Final Report) 

Englobe completed a comprehensive geotechnical investigation as a part of the preliminary design 
study to complete preliminary estimates and understand the rock depth and soil conditions of the 
proposed alignment.  

On May 3rd, 2023, Englobe completed these 5 boreholes along the proposed alignment, shown in Map 
2-1 on the following page. A full report detailing the soil conditions and rock depth of the project area 
has been produced and can be found in Appendix A 

2.4 Existing Infrastructure 

The existing infrastructure within the surrounding area of the proposed trunk sewer is described in the 
following section, and is shown in Appendix B - Prleliminary Trunk Sewer Design Drawings. 

The new trunk sewer’s proposed routing starts adjacent to Highway 15 south of Guy Street and runs 
along the existing Town of Shediac walking trail and adjoining water course. The new Trunk Sewer 
then ties into Ohio Rd. from Champlain St. to Main Street and east along Main St. to the existing trunk 
sewer as shown in Appendix B. 

The existing infrastructure affected along this route is as follows: 

— Culverts 

— Hydro poles 

— Underground electrical 

— Sanitary, Water and Storm Infrastructure 

— Road Structure 

— Curb and sidewalk 

— Walking Trail System 

— Roadway Centerline 

— Sidewalks 

— Culverts 

— Hydrants 

— Overflows 

— Trees/Treeline 

— Edge of pave 

— Edge of trail 

— Driveways 

— Manholes/Catch basins 

— Valves 

— Poles 

— Curb 

— Ditches 

— Outfalls 

— Signs 

— Watercourse Banks 

— Other relevant features 
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Map 2-1: Borehole Locations 
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2.4.1 Existing Forcemain 

The existing forcemains within the Town of Shediac all currently discharges to the existing trunk 
sewer. The proposed new Trunk Sewer will allow the option to re-direct flows from Lift Station 3 and 
Lift Station 4, which captures all the flows west of Weldon and Victoria Street.  

Presently a portion of Belleview Heights and the proposed development area is serviced by Lift Station 
16. 

2.4.2 Existing Gravity Sewer 

The area near the proposed trunk sewershed discharges to the existing trunk sewer, located near 
Pascal Poirier.  

The existing trunk sewer is 5200m long with pipe sizes ranging from 525mm to 900mm and comprises 
mostly concrete piping, constructed in 2008. 

2.4.3 Existing Utilities 

Englobe requested utility locates from all telecom companies through info-excavation, and NB Power 
to identify potential conflicts along the proposed alignment. The following infrastructure was noted: 

- Power 

- Communications 

- Piping infrastrucure 

 

2.4.4 LS-3 Dock Street 

LS-3 is located at the northern end of Dock Street in West Shediac. This station receives flows LS-13, 
LS-2 and roughly 91.0 hectares of gravity piping. The existing station is equipped with duplex 20 hp 
self priming pumps with an estimated capacity of 32.9 L/s per pump and 47.5 L/s for both pumps. 
Flows are discharged to the existing trunk sewer near the intersection of Weldon and Main Street. 

2.4.5 LS-4 Hamilton Street 

LS-4 is located just west of the Hamilton Road and Shore Drive intersection. Currently, this station 
receives flows from LS-5 and about 48.7 hectares of gravity piping. The existing pumps are 20 hp with 
a capacity of 38.0 L/s for a single pump and two (2) pumps is estimated to about 71.50 L/s. Flows are 
discharged to the existing trunk sewer near the intersection of Weldon and Main Street.   
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3 Proposed New Trunk Sewer 
The proposed new trunk sewer extension is intended to service all planned development of the 
surrounding area as well as receive the flows from the future forcemain pumped from LS-03. What has 
triggered this study is the recommendations from the previous study Master Plan. The previous study 
identified capacity issues in the existing system, particularly the existing trunk sewer, as shown in 
Figure 3-1 from the Master Plan. 

Figure 3-1: Existing Trunk Sewer Capacity Limits 

 

The red portions of the pipe network represent pipe sections that have a hydraulic grade line greater 
than 130% of the pipe’s diameter, and are less than 2.2m from ground level. The Master Plan contains 
more information on the capacity issues of the existing trunk sewer. From the reviewed data, the 
existing trunk sewer running through Rue Pascal-Poirier and out to the WWTP east of Town is 

3 
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reaching its maximum capacity and will require a second trunk sewer to provide sufficient capacity for 
new developments, as well as deviate some current flows. 

3.1 Sewershed Boundary  

The Master Plan provides a general overview of the catchment area of the existing trunk sewer. 
Currently, the existing trunk sewer services the whole Town of Shediac. With the addition of the new 
trunk sewer, a section of the catchment area for the existing trunk sewer will be directed into the new 
trunk sewer, along with a large section of currently undeveloped land.  

3.1.1 Contributing Area 

The total sewershed for the proposed trunk sewer includes three (3) primary components: 

- Gravity Area – New Development 

- Gravity Area – Existing Development 

- Pumped Area 

Each sewershed component is further defined in the following sections: 

3.1.1.1 Gravity Area – New Development 

To determine the servicing area of the proposed new trunk sewer, an area was modelled using the 
proposed alignment and extending a surface outward at a 1% grade until 2.5m below ground elevation 
was reached. This area mimics a sanitary service extending from the minimum basement elevation of 
a house, creating a theoretical service area of the proposed trunk sewer. The proposed serviceable 
area can be found in Map 3-1: Sewershed Servicing Area. 

 

3.1.1.2 Gravity Area – Existing Development 

With the addition of the new trunk sewer, a portion of flows for the existing trunk sewer will also be 
directed into the new trunk sewer. This redirection of flow is intended to alleviate the flows of the 
existing trunk sewer, which is currently beyond theoretical capacity and is at risk of surcharging, as per 
the Master Plan. 

3.1.1.3 Pumped Area 

To further alleviate capacity on the existing trunk sewer, it is proposed to re-direct flows from LS 3 and 
LS 4 sewershed basins. These pumping stations currently discharge wastewater into the top of the 
trunk sewer near the intersection of Weldon St. and Main St.  

The combined sewershed of these two pumping stations generally includes all areas to the west of 
Weldon and Victoria Street. In addition to representing a significant existing flow, the areas serviced 
by these pumping stations also include substantial future development areas.  

Map 3-1 shows the full serviceable area of the above mentioned sewersheds.  
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Map 3-1: Sewershed Servicing Area 
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3.1.1.4 Overall 

The following table summarizes the catchment area changes with the proposed new trunk sewer: 

Table 3-1: Existing and Proposed Trunk Sewer Catchment Areas 

Trunk Sewer Catchment Areas 

Catchment Area of 

Proposed New Trunk Sewer (ha) 

Proposed Trunk Sewer Catchment Area (Gravity – Excluding 
Existing Development) 

387.62 

Proposed Trunk Sewer Catchment Area (Pumped) 588.21 

Trunk Sewer Catchment Area (Existing Development - Gravity) 148.61 

Total 1124.44 

To gain an understanding of the future developments planned near the proposed trunk sewer, the 
Master Plan was reviewed and considered in the design, incorporating all future developments into the 
model. Once the future developments were added in, the vertical alignment was adjusted to provide 
service to the additional area. 

3.1.2 Land-Use Distribution 

To develop flow estimates for sizing the proposed new trunk sewer, the sewersheds of the proposed 
trunk sewer were overlaid on the Town’s zoning map and the future development zoning to determine 
the distribution of land-use types. The distribution of land-use types for the proposed sewershed 
options were split up into residential and non-residential areas, and are summarized below: 

Table 3-2: Land Use Type Distribution of Project Area 

Land-Use Type Area (ha) 

Residential 519.54 

Non-Residential 706.82 

 

3.1.3 Equivalent Residential Units 

When calculating future loads for undeveloped areas, an equivalent number of residential units was 
calculated and assigned to the area. This was done by dividng the estimated flow contribution from 
that area by an assumed flow rate of 798 L/day/residential unit, assuming 45 units per hectare of 
undeveloped land.  

By representing development flows in this way, a cost breakdown and comparing existing conditions to 
new development is more straightforward. 

A comparison of new units vs. the calculated equivalent residential units are shown in the table below: 
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Table 3-3: New Units vs. Equivalent Residential Units 

Component Gravity Area LS 3 + LS 4 Total 

Existing 282 1803 2085 

New Units 

Planned Developments 3365 1261 4626 

Future (Long-Term) 4935 4018 8953 

Sub Total: New Units 8300 5279 13,579 

Total 8582 7082 15,664 

A full breakdown of units and development locations can be found in Appendix C. 

3.2 Preliminary Pipe Alignment 

The alignment is planned to start at the high point of the NB 15 Veterans Highway, and run for 
approximately 4.3 km, connecting to an upsized section of the existing trunk sewer, discharging into 
the WWTP. The proposed trunk sewer is intended to be designed to minimize installation depth, while 
also being able to accept any new development within the catchment area. To meet these design 
conditions, the following criteria were used: 

— Maximum manhole spacing: 120m 

— Target minimum depth to crown: 1.8m 

— Minimum pipe slope: 0.40% 

3.2.1 Evaluated Options 

The topography of the sewershed was reviewed to identify natural drainage patterns. A watercourse 
runs diagonally from the south-west to the north-east of the sewershed, providing a natural collection 
point for the sewershed. It was therefore decided to follow the existing watercourse while leveraging 
the existing trail for easements and access. Once the alignment along the trail was established as the 
best alignment option for the sewershed, two options for the northeastern half of the trunk sewer were 
investigated, with Option #1 following Ohio Road to the north, then following Main St. to the east, and 
Option #2 cutting through the private land following the watercourse up to Main St. south of Ocean 
Surf. From Main St., both options follow the watercourse to the north, connecting to the existing trunk 
sewer just before the WWTP. Both options can be seen in the figure 3-2 below. 
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Figure 3-2: Evaluated Options 

 

The benefits and drawbacks of each option are summarized in the table below: 

Option Pros Cons 

Option #1 - More units serviced 

- Less land 
acquisition 
required 

- Longer pipe length 

- More construction on Main St. 

Option #2 - Shorter pipe length 

- Smaller pipe size 

- More construction near watercourses & wetlands 

- More land acquisition required 

Based on the above investigation, Option #1 was selected as the preferred option due to the greater 
units serviced, alleviating greater flows from the existing trunk sewer, and the minimal land acquisition 
and environmental requirements, minimizing potential issues during the design and construction 
phases. 

3.2.2 Trunk Sewer Horizontal Alignment 

Appendix B shows the preliminary trunk sewer alignment, which starts at the high point of the Veterans 
Highway, at STA 1+000. The trunk sewer then follows Shediac trail #5 through the forest crossing 
Bellevue Heights, running alongside the watercourse up to the intersection of Ohio Road and 
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Champlain Street, directing the flow down Ohio Road and along Main St., where it turns up north to the 
WWTP at STA 4+875. 

This alignment was selected to leverage the existing trail alignment and to minimize the land 
acquisition requirements previously described in section 3.2.1.  

3.2.3 Trunk Sewer Vertical Alignment 

The preliminary trunk sewer alignment aims to stay at 1.8m of depth where possible, keeping a 
minimum grade of 0.4%. In certain cases, the trunk sewer must change in depth or grade to connect 
into existing infrastructure, service new or existing areas, or get under watercourses and other existing 
features. The resulting vertical pipe alignment has a maximum grade of 4.08% and a depth of 5.5m to 
accommodate these cases. 

3.3 Land Acquisition 

To be able to construct the proposed trunk sewer so that it will be able to service future developments 
within the area, large sections of the proposed trunk sewer are planned to be constructed outside of 
Town’s Right of Way. To allow for construction and future maintenance of the proposed trunk sewer, 
the GSSC and Town of Shediac would need to negotiate easements through various properties before 
Detailed Design can begin. 

3.3.1 Easement Width 

Easement width required for the project must consider the area necessary to complete the installation 
and maintenance of the proposed underground infrastructure using conventional (open cut) methods. 
Therefore, the easement's required width depends on design aspects such as pipe depth and 
maintenance roads. 

The proposed trunk sewer in the easements not owned by the Town of Shediac have a pipe depth 
range of 1.8m to 5.5m. To accommodate any maintenance required for the trunk sewer after 
construction and an access road for maintenance, it is proposed that a minimum maintenance 
easement of 10m in width be acquired. During the construction of the trunk sewer, it is proposed that a 
temporary easement 5m wider than the maintenance easement be obtained to accommodate the 
construction of the trunk sewer. 

3.3.2 Required Easements 

Table 3-5Table 3-4 presents the required easements to be acquired by the Town before constructing 
the proposed trunk sewer. Appendix B shows all areas where the alignment crosses private land. 

Table 3-4: Easement Area and Owners 

Land Owner PID Area (m2) 

Corporation of the Anglican Parish of Shediac 00882670 2511 

Corporation of the Anglican Parish of Shediac 70459854 48 

Killam Properties SGP 70387600 99 

NLC Properties Ltd. 70677919 864 

NLC Properties Ltd. 70677901 1077 

Ocean Surf Ltd. 70086335 1844 

Total  6443 
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3.4 Flow Estimation 

Once the preliminary pipe alignments and sewershed delineations were established, theoretical flow 
estimates were completed at various points in the proposed trunk sewer. Englobe completed flow 
calculations for the Master Plan and used updated development units along with the proposed 
sewershed to develop preliminary flow values for the proposed trunk sewer. 

3.4.1 Overall Approach 

Development areas and associated flows for the various sewersheds were previously estimated in the 
Master Plan. Unless otherwise described below, the various flow components for the proposed trunk 
sewer were used directly from the SewerCAD model developed as part of that study. 

A summary of the major inputs is provided below: 

— Existing Flows 

— Residential: The model was populated with dry weather (sanitary) loading by utilizing aerial 
imagery (2022) to create a node for individual dwellings in GIS. These nodes were then imported 
directly into the model using SewerCAD’s “load builder” function to assign the flows to the 
nearest manhole.  

Initial average loading for residential development was set at 340 l/person/day in accordance 
with the Atlantic Canada Wastewater Guidelines (2006). However, initial calculations 
necessitated an increase of this value to more closely represent the flows as provided in the 
GSSC SCADA. As a result, residential loading was adjusted to be 380L/person/day, which aligns 
with the Atlantic Canada Wastewater Guidelines 2022 edition 

Non-residential: Non-residential areas were assigned loading using an initial load/area 
allowance of 35 m3/ha (Atlantic Canada Wastewater Guidelines). This theoretical value was 
found to significantly over-represent the flows compared to recorded values. Therefore, to adjust 
the model to recorded values, the commercial and industrial loading rates were adjusted to 17 
m³/ha which is consistent with Englobe’s experience with previously completed flow monitoring 
assignments in similar areas 

• Included in commercial areas are the following: 

• Restaurants, cafés, bars; 

• Shops, stores and boutiques; 

• Auto repair; 

• Office buildings and city hall ; 

• Hairdressers, nail salons, etc. 

The commercial loading rate might be higher for some of these types of loads, but it is important 
to consider that the property can be purchased and replaced by higher load types of businesses.  

For all other types of loading including churches, institutional flows, day-cares, gyms, etc. Please 
refer to the Master Plan. 

— I&I: The inflow and infiltration of the existing loading is based on applying an I&I rate to the 
length of pipe in km. Since future street configurations are unknown, pipe lengths/sizes are also 
unknown. Therefore, an area loading factor is applied to the development area to account for 
potential I&I. 

As found in the Atlantic Canada Wastewater Guidelines, the area allowance ranges from 0.14 to 
0.28 L/sec per gross hectare. For the purpose of the future loading analysis, a factor of 0.21 
L/sec per gross hectare was used as it is the average value of the range. 
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— Future Flows 

— Planned developments: This area represents the known prospective developments in the Town 
of Shediac, meaning they have the potential to occur in a short-term planning horizon. 

All known developments from the shared map provided for the Master Plan were implemented 
into the model, as well as any changes to the map, which are mentioned in section 3.4.2. 

— Long-Term Future Growth areas: These areas represent a total planning horizon of 50 years 
(2072). Reflecting the uncertainty associated with Long Term Planning, no infrastructure 
recommendations were made to address any deficiencies that were identified through hydraulic 
modelling. However, those deficiencies are highlighted in this report and accompanying 
drawings to provide the Commission with a sense of where capacity could be constrained in the 
future. 

Long Term Planning development was assumed to occur in undeveloped areas that were not 
specifically identified in the Planned Development scenario. An annual growth rate was applied 
to estimate the growth that could occur between the end of the Planned Development scenario 
and the end of the 50-year planning horizon (2072). 

The following additional assumptions were made when estimating Long Term Planning growth: 

• Non-residential development (commercial/industrial) growth is equal to residential growth 

• Growth is based on the estimated  seasonal population (# of dwellings at 2.1 people per 
dwelling) 

3.4.2 Changes to Development Assumptions 

Through discussions with the Town and the Commission, there were cases where the development 
assumptions originally used in the Master Plan were adjusted.  

The following key adjustments to both Planned Development and Future Development areas were 
considered: 

— Planned Developments 

— Planned Residential Development on PID 00882670 to have 1500 units rather than 300. 

— Future Development (Long Term) 

— Additional area to the south of Highway 15 planned to be future commercial area. 

3.4.3 Pumped Flows 

One of the functions of the proposed trunk sewer is to allow bypass of flows from LS 3 and LS 4 to 
alleviate capacity in the existing trunk sewer. Therefore, the proposed trunk sewer was sized to 
accommodate the future projected flows for the pumped areas. 

The projected future pumped capacity from this area was previously established in the Master Plan. A 
capacity allowance of 300 L/s was used for pipe sizing. 

For more information, please see Section 4.3. 

3.4.4 Selected Design Flows 

The following table summarizes the flow components and total flow used when sizing the proposed 
trunk sewer. For further information on lift station flows, see section 4.3 
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Table 3-5: Selected Design Flow - Breakdown of Components 

Component Gravity Area LS 3 + LS 4 Total 

Existing 23.80 119.00 142.80 

Planned Developments 31.08 78.42 109.42 

Future (Long-Term) 120.51 102.58 223.09 

Total 175.39 300 475.39 

 

Figure 3-3 shows a  breakdown of existing vs. future flows to be conveyed by the proposed trunk 
sewer. This analysis shows that 70% of all projected flows for the trunk sewer are from presently 
undeveloped land within the sewersheds.  

Where the proposed trunk sewer is intended to primarily service future development in the Town, it is 
expected the flows will increase to the noted levels as development occurs in the sewershed and lift 
station upgrades are completed. A full breakdown of the projected flows of the gravity and lift station 
sewersheds  

Figure 3-3: Existing vs. Future Development Flow Breakdown 

 

  

152 L/s / 32%

24 L/s / 5%

119 L/s / 25%

181 L/s / 38%

Existing vs. Future Development Flow Breakdown

Gravity - Future Development (L/s) Gravity - Existing (L/s)
Pumped - Existing (L/s) Pumped - Future Development (L/s)
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3.5 Hydraulic Analysis and Pipe sizing 

Using the selected design flows from the Section above, preliminary pipe sizes for the proposed trunk 
sewer were selected and used for preliminary project cost estimates.   

Preliminary pipe sizing was completed using SewerCAD to evaluate pipe capacity using Manning’s 
formula and to evaluate the hydraulic grade line (HGL) for various sizing options. Structural head loss 
within the trunk sewer have not yet been considered as the use of tee base manholes has been 
considered. During detailed design, manhole type usage along the trunk sewer alignment will be better 
understood and head losses will be recalculated to determine changes within the design. 

Pipe sizes were selected to target 80% of pipe capacity used by the design flows.In certain cases a 
higher percentage was accepted where there was found to be limited impact on the HGL for systems 
upstream.   

 

The following table and figure summarize the preliminary pipe sizes for the proposed trunk sewer: 

Table 3-6: Preliminary Pipe Sizing of Proposed Trunk Sewer (Including LS-03 Flows) 

Station Pipe size (mm) 

1+000 to 4+490 750 

4+490 to 4+875 900 

The pipe sizing presented in the table above results in 15 – 78.7 percent full capacity, with hydraulic 
grade lines which do not exceed the top of pipe (no surcharging). Sections along Main St. were 
calculated to have greater percentage full due to a reduction in pipe slope in this section. However, the 
hydraulic grade was reviewed and deemed acceptable. The Hydraulic Grade line is shown below. 
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Figure 3-4: Hydraulic Grade Line of Proposed Alignment and Sizing
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The significant uncertainty associated with future flow estimates at full-buildout conditions further 
influenced this sizing decision. Theoretical calculations of future flows are intentionally conservative, 
so increasing pipe sizes to achieve <80% full was not considered.  

The following figure shows the alignment and associated pipe sizing.  

Figure 3-5: Preliminary Pipe Sizing for Proposed Trunk Sewer 

 

3.5.1 Alternative Sizing – Gravity Area Only 

Should the trunk sewer be constructed without including the flows from the future LS-03 (See Section 
4 - Lift Station Upgrades), the total design flow for the proposed trunk sewer would be reduced by 
approximately 300 l/s. 

However, a change in pipe size results in a non-linear change in pipe capacity. In other words, 
reducing the flow by 50% does not generally result in an equivalent reduction in pipe diameter.  

The following pipe sizes were determined for the reduced flow: 

Table 3-7: Preliminary Pipe Sizing of Proposed Trunk Sewer (Excluding LS-03 Flows) 

Station Pipe size (mm) 

1+000 to 1+912 450 

1+912 to 3+763 525 

3+763 to 4+875 600 
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3.5.2 Recommended Sizing 

It is recommended to size the proposed trunk sewer to accept the full future estimated flow, including 
flow from the pumped area (future LS 3). A comparison was completed of infrastructure costs 
associated with the change to pipe diameter described in Section 3.5.1. The resulting difference of the 
reduced pipe sizing is approximately $865,750 in savings, a 9.6% reduction in the price of the trunk 
sewer project (Phase 1) and only a 2.5% reduction of the overall strategy (Phase 1 and Phase 2). For 
more information, see Sections 5 - Preliminary Cost Estimate and Section 6 - Conclusions and 
Recommendations.  

3.6 Other Considerations 

During the detailed design phase, many tasks require consideration prior to construction. The 
following sections provide insight on what would be required for construction to proceed: 

3.6.1 Construction Permitting Requirements 

For the trunk sewer to be constructed in the proposed location, the following permits and assessments 
must be completed and approved: 

3.6.1.1 NBDELG Permits 

Once detailed design of the project starts, the New Brunswick Department of Environment and Local 
Government (NBDELG) will be contacted to identify any conflicts and constraints of the proposed trunk 
sewer concerning wetlands and watercourses within the limits of work. The expected permits 
discussed with the department will be: 

 

3.6.1.1.1 Wetland and Watercourse Alteration (WAWA) Permit 

A wetland and Watercourse Alteration (WAWA) Permit is required whenever work is planned within 
30m of a watercourse or wetland. Following review from the Province, a list of conditions is typically 
provided and must be followed for work to proceed. A WAWA permit may also identify triggers of 
additional permits, such as an Environmental Risk Assessment (EIA). Processing times can range 
from 10 days to 8 weeks, depending on the size and risk level of the project. 

This project is expected to trigger the requirement for a WAWA at the following locations: 

— Crossing the watercourse along the trail East of Bellevue Heights 

— South of Champlain St. West of Ohio Rd. 

— Through the Ocean Surf property, North of Main St. 

3.6.1.1.2 Environmental Impact Assessment (EIA) 

An Environmental Impact Assessment (EIA) is a process that allows the Province to evaluate the 
environmental impacts of a project that meets certain triggers. If a project triggers the requirement for 
an EIA, the proponent must submit the required information to allow for a Determination Review of the 
project by the Province. A Determination Review is an abbreviated assessment, whereby the Province 
determines whether a more comprehensive EIA is required, called a Comprehensive Review. 
Processing times can range from 8 weeks for a basic project, to multiple years for a Comprehensive 
Review of a major project. 
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Though this project falls within the 30m buffer of a regulated wetland, it is expected that this project 
would trigger an EIA. This is because the requirement under the EIA Registration Guideline 
distinguishes wetlands requiring an EIA by size. The following wording is presented in the Guideline: 

v. all enterprises, activities, projects, structures, works or programs affecting two hectares or more of 
bog, marsh, swamp or other wetland; 

Based on the mapping available through the Province’s mapping service GeoNB, it appears the 
impacted wetland is larger than the trigger of 2.0 ha. Therefore, the Province must be consulted during 
detailed design to start the EIA process. Once the determination from the province has been recieved, 
the project team will need to determine whether the schedule implications outweigh the cost savings 
that result from an installation within the 30m buffer. Moving the trunk sewer outside of the buffer 
would simply result in increased excavation costs and land acquisition. 

 

3.6.1.2 Highway Usage Permit (HUP) 

A Highway Usage Permit (HUP) may be required for the work being done within the Right of way on 
any NBDTI Highway. Considering the proposed trunk sewer is planned to be constructed  on the trail 
alongside the Veteran’s Highway, NBDTI should be consulted early in the detailed design process to 
confirm the requirements of the permit. 

3.6.2 Access Roads 

With portions of the proposed trunk sewer being installed outside of the existing Town Right of Way, 
gravel access roads are proposed to be constructed to provide access for maintenance vehicles 
(flushing, inspection, repairs, etc.) in the future, but also for the construction of the proposed trunk 
sewer. It is recommended that the access roads be constructed as follows: 

— Width of 4m 

— Thickness of 300mm crushed rock on top of woven geotextile fabric 

 

3.6.3 Maintenance of Existing Services During Construction 

During construction of the trunk sewer, all existing sewermains along the alignment of the trunk sewer 
will remain in service, connecting into the trunk in certain locations as shown on the drawings in 
Appendix B. This means that sanitary services will only be disturbed when crossing the line, and will 
be reconnected to the existing sewermain when buried. 

For constructability purposes, water services could be shut off, and the use of temporary water is 
recommended for the duration of the project along municipal roads. 
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3.6.4 Project Phasing 

For the construction of the trunk sewer, it is recommended that the project be completed under a 
single contract taking place year round, until the completion of the trunk sewer. 

Additionally, upgrades to LS-03 are also planned, which will be pumping sewage into the top of the 
new proposed gravity sewer system via. new force main. In order to complete these lift station 
upgrades, the proposed trunk sewer must be completed first. 

The proposed new trunk sewer is designed to service new long-term (50+ years) development in the 
Town of Shediac and as a result, the proposed trunk sewer will not experience peak flows right away. 
The map below shows the proposed phasing of the project and what each phase encompasses. 
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Map 3-2: Proposed Project Phasing 
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3.6.5 Decommissioning LS 16 

The preliminary verticle profile of the proposed trunk sewer was selected considering the potential 
decommissioning of LS 16 on Bellevue Heights. Once the trunk sewer is constructed, the existing 
sewershed basin for LS 16 could be re-directed to the new trunk sewer by gravity.  

3.6.6 Pipe Material Options 

There are various pipe material options available for the construction of a large diameter trunk sewer, each 
having their own benefits and drawbacks. Though it is expected that the acceptable material option(s) will 
be further refined at the detailed design stage, two (2) material options were explored in further detail. 
Those options were: Polypropylene and Concrete. 

Table 3-8: Material Comparison – Polypropylene 

Benefits Drawbacks 

Longer sections (6m) / faster install  Material Cost: Highest 

Relies heavily on good construction practice with regards 
to installation of bedding for structural support over time 

Lower potential for infiltration  

(double gasket) 

Price volatility 

Relatively new product 

Higher service life claims (100 years) Connections to manholes are non-standard 

Deep installations require special measures (fiberglass 
wrap) 

Table 3-9: Material Comparison - Concrete 

Benefits Drawbacks 

Material Cost: Lowest Shorter sections (2.4m) / slower install 

Locally sourced  Higher potential for infiltration (single gaskets) 

Lower price volatility 

Strength is less installation-sensitive Lower service life claims (75-100 years) 

Potential for t-base manholes 

3.6.6.1 Pipe Material Recommendations 

— It is recommended that both Concrete and Polypropylene be considered as approved products. 

— To alleviate the main concern with concrete pipe of leaking joints, it is recommended that the 
specifications require that all joints be wrapped in a waterproofing membrane such as “Blue Skin” or 
equivalent. Manhole joints should also be wrapped. 

— If additional material options become standard practice, they should be evaluated for inclusion as 
an approved alternative. 

— Should concrete be selected as an option, bluskin product should be used on the trunk sewer to 
prevent leaks and infiltration. 
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3.6.7 Project Risk Matrix 

The construction of a sanitary trunk sewer is a complex project that involves various stakeholders and 
is subject to a wide range of risks that could impact the project's success. To manage these risks 
effectively, it's important to identify and analyze potential risk events and develop a mitigation plan. 
Therefore, a project risk matrix was produced to evaluate the likelihood and consequences of different 
risks and prioritize them for further action. In the project risk matrix for a sanitary trunk sewer shown 
below, the key risk events that could impact the project and mitigation strategies to reduce their impact 
on the project's objectives were identified and evaluated. 

Risk Event Likelihood Consequence 
Risk 
Level Mitigation 

Delay in obtaining necessary 
permits 

High Moderate High Start permitting process as soon as the 
design has been approved.  

Unforeseen site conditions 
(e.g. soil type, underground 
utilities) 

High High Critical Conduct a thorough site investigation and 
engage in contingency planning, to be done 
during detailed design. 

Extreme weather events (e.g. 
heavy rain, flooding) 

Medium High High Develop a contingency plan with an emphasis 
on safety and environmental protection 

Equipment failure Medium High Medium Implement a preventative maintenance 
program and have backup equipment available 

Cost overruns High High Critical Develop a detailed budget and establish a 
contingency fund 

Issues with project funding Medium High High Pursue funding early into deailed design to 
prevent holdups before construction starts 

Inadequate project 
management 

Medium High High Assign an experienced project manager with a 
track record of successful sewer construction 
projects 

Community opposition to 
project 

Moderate Moderate Low Engage with the community prior to 
construction and provide regular updates on 
the project's progress and benefits 

Supply chain delays High High High Complete tender process early to allow 
contractors to order materials early to prevent 
delays 
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4 Lift Station Upgrades 
As mentioned in previous sections, the intent is to divert the existing flows from LS-3 and LS-4 to the 
new proposed sanitary trunk sewer. The existing lift stations will need to be upgraded to accomplish 
pumping to a new location. 

4.1 Overall Concept 

As included in the Master Plan report, the existing sanitary trunk sewer was determined to have an 
elevated surcharge risk during peak flow scenario for existing conditions. Therefore, the existing trunk 
sewer would also be identified as a high risk to surcharge for the Planned Development and Long 
Term Planning scenarios. 

When considering potential solutions that could reduce the overall sanitary loading on the existing 
sanitary trunk sewer, the preferred option determined in the Master Plan was to remove pumped flows 
from the western end of the community. Therefore, the following was proposed: 

— LS-4 to be re-routed to discharge to LS-3; 

— LS-3 to be re-routed to discharge into the new proposed sanitary trunk sewer. 

4.1.1 Alternative Concept Considered 

The concept initially highlighted in the Sewer Master Plan report involved leveraging the existing 
forcemains from both LS 3 and LS 4 and combining those forcemains near their common discharge at 
Weldon St. From this point, a new combined forcemain would be installed to discharge to the new 
proposed trunk sewer. In this scenario, both lift stations would require upgrades due to the additional 
hydraulic head on the lift station pumps. 

4 
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This concept is not recommended due to the large difference in pumping capacity between LS-3 and 
LS-4. The new combined forcemain would have been sized for both lift stations pumping 
simultaneously. Since the flow from LS-4 is relatively less than LS-3, the minimum velocity in the 
forcemain may not be achieved when only LS-4 is operating. Also, the pumps at LS-4 would need to 
be upgraded to compensate for the additional head in the combined forcemain. It is expected that this 
would increase the pump horsepower (hp) relatively higher, which will impact other components such 
as the generator. 

4.2 Service Area 

The combined service areas for both LS-3 and LS-4 include the entire western portion of the Town. 
These areas include significant existing development and significant potential for future growth in the 
Town. The overall sewershed boundaries are summarized on Figure 3-2 in Section 3.1.1.3. 

4.2.1 LS 3 – Dock Street 

The existing LS-3 sewershed is approximately 90 hectares and consists of a majority of residential 
area with minor commercial developments. It also receives flows from LS-13, LS-17 and most 
importantly, LS-2 which services all of West Shediac (West of Foch Bridge). 

4.2.2 LS 4 – Hamilton Road 

LS-4 receives flows from approximately 50 hectares of a mix of residential and commercial 
developments. It currently receives flows from LS-5. However, as early as the fall of 2023, a new 
forcemain will be installed to re-route LS-5 flows directly to the existing trunk sewer near Weldon 
Street as a part of a 2023 reconsruction project for Pleasant Street. 

4.3 Design Flows 

The following table summarizes the existing and future flows for LS-3 and LS-4, which were initially 
evaluated as part of  the Master Plan. 

Station 

Existing Pumping Capacity 

(L/s) 

Projected Design Capacity 

(L/s) 

LS #3 47.32 226.64 

LS #4 71.50 71.50 

Total 118.8 298.14 

 

Therefore, approximately 119 L/s would be removed from the existing trunk sewer main to be 
discharged to the new proposed trunk sewer. The new trunk sewer was therefore sized to 
accommodate the future pumping capacity of station LS-3 and LS-4 for a total of approximately 300 
L/s, pumped from the proposed upgraded LS-3.  

4.4 Lift Station Upgrades  

As mentioned above, the existing pumps at each station are not sized and designed to pump to the 
location of the new proposed trunk sewer main. LS-3 was identified as requiring full upgrades to 
accommodate future flows. However, no upgrades to the pumping capacity was recommended for LS-



  

Sanitary Trunk Sewer Pre-Design Study and Report | Pre-Design Study and Report 
Englobe | 02212041.000 | May 15, 2023  29 

4 because the existing capacity was determined to be adequate for the existing and future flows. To 
avoid requiring a costly upgrade to pump to the new trunk sewer, it is proposed to re-route the flows 
from LS-4 to LS-3. 

One option that needs to be further developed is to possibly utilize the existing 250mm Ø forcemain for 
LS-3 which could be connected to the existing forcemain for LS-4. If possible, this would allow LS-4 to 
be re-routed to LS-3 without requiring any construction projects along Main Street. The existing pumps 
might require some upgrades to accomodate the additional headlosses from the extended forcemain. 
This will be further evaluated during preliminary design. 

To accommodate the increased flow, forcemain length and elevation gain, a complete replacement of 
LS 3 is required. 

The new station for LS-3 will take the flows from LS-2 and LS-4 and will pump in a new forcemain to 
the new proposed trunk sewer. Two (2) options were considered for the upgrades of the lift station The 
following considerations were accounted for in each of the options: 

— Due to the depth of the wet well and the pumping capacity required for the future flows, it is 
proposed that the future station have a wet well and dry well configuration. This type of 
configuration allows for relatively easier operation and maintenance of the pumps when compared 
to a submersible installation. 

— To be able to pump a wider range of flows, the station will likely operate as a triplex pumping 
system (2 duty and 1 standby). 

— The new station is proposed to be located close to the existing station to avoid having to re-route 
the existing gravity piping. 

— The discharge location is at the top of the new proposed trunk sewer main. 

The following upgrade options were considered: 

4.4.1 Option 1 – Eliminate LS-2 

This option would require installing a new sanitary gravity main by horizontal directional drilling (HDD) 
to connect the LS-2 gravity piping to a deeper wet well at LS-3. This would allow LS-2 to be 
decommissioned and removed. This option would also accommodate the future upgrades in West 
Shediac that would otherwise overload LS-2. 

We evaluated Option 1 further to see if it was feasible regarding cost and construction. We found 
some challenges with this option: 

— The gravity main across the Scoudouc River would need to be installed by HDD, which is expensive 
and complex for large pipes. Assuming a slope of 1%, the pipe size was estimated to be 600mmØ. 

— The horizontal alignment would require expropriating a residential property to make room for the 
gravity main to reach the new wet well. 

— The wet well for LS-3 would be about 15.0m deep, which is 7.0m deeper than Option 2. This would 
increase the difficulty and cost of sheet piling and dewatering at the coastal site, as well as 
significantly increase capital costs of the project when compared to Option 2. 
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4.4.2 Option 2 – Upgrades to LS-2 

LS-2 and LS-3 are upgraded to accommodate future flows, and LS-3 pumps to the new discharge 
location. In this scenario, LS-2 continues to pump flows directly to LS-3. 

— Significant upgrades would be required to increase the station capacity from 32.81 L/s to 182.34 
L/s; 

— The forcemain from LS-2 would likely need to be upgraded to convey future flows to LS-3 along with 
the gravity section from the forcemain discharge to LS-3; 

— Although the wet well would be relatively less deep than the depth of Option 1, the installation of the 
wet well will likely still have some complexity due to the close proximity to the coast. 

4.5 New Proposed Forcemain 

4.5.1 Forcemain Alignment 

To handle the flows that will be produced by the proposed lift station, a new forcemain is required. This 
forcemain will connect the upgraded lift station to the trunk sewer at the high point along the Veterans 
Highway. Upon review of the existing conditions of the roads connecting Main St. to the Veterans 
Highway, It was concluded that Riverside Dr. was the best option for the forcemain. Constructing the 
forcemain along Riverside Dr. will not only avoid recentlty reconstructed streets, but also minimizes 
the construction of the forcemain along Main St. which minimizes existing pipe conflicts and reduces 
traffic impact. The map below shows a preliminary alignment of the proposed forcemain. 
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Map 4-1: Proposed Forcemain Alignment 
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4.5.1.1 Alternative Alignments Considered 

Other potential alignments such as Chesley St. and Sackville St. were initially discussed as options for 
the forcemain, but were dismissed due to recent reconstruction of the roadways.  

4.5.2 Forcemain Sizing 

Typically, forcemains are sized to have a minimum velocity of at least 0.6 m/s to meet minimum scour 
velocity and a maximum of 1.5 m/s to avoid having too much hydraulic headloss which increases the 
pump sizing. 

The sizing of the new forcemain was completed in accordance with ACWWA guidelines. The following 
forcemain sizes were evaluated at a flow of 300 L/s: 

Forcemain Diameter (mm) 
Flow to Achieve Min. 
Velocity of 0.6 m/s (L/s) 

Flow to Achieve Max. 
Velocity of 1.5 m/s (L/s) Velocity at 300 L/s (m/s) 

450 85 225 2.17 

500 110 280 1.63 

600 155 390 1.12 

 

Based on this analysis, it is expected that the velocity in a 500mm Ø forcemain will be above 1.5 m/s, 
which is outside of the recommended velocity range from ACWWA. In addition, a high velocity will 
increase the friction loss, which could impact the size of the pumps and related equipment. For the 
purpose of this report, a 600mm Ø forcemain is recommended. 

4.6 Selected Concept and Next Steps 

Based on the preliminary analysis of both options, it is our opinion that option No. 2 would be the 
recommended option. As presented in this section, the feasibility and constructability of No.1 is a 
concern. Although, option No.1 would remove a lift station from the sanitary system, the operating cost 
of LS-2 over a 25-year span would still be below the additional construction cost required at LS-3 for 
option No.1. 

Further evaluation is recommended during preliminary design of LS-3 and the proposed new 
forcemain. 
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—  

5 Preliminary Cost Estimate 
To assist the GSSC in budgeting future projects, a preliminary cost estimate was completed for the 
proposed trunk sewer alignment. The completed cost estimate includes pipe installation, trench 
reinstatement, access road construction, and rock excavation where appropriate. The total preliminary 
cost estimate for the proposed new trunk sewer, forcemain and Lift Station 3 upgrades is 
$45,640,290.00. A detailed breakdown has been included in Appendix D. 

 

Please note that the estimate does not include land acquisition costs or the cost for any other 
renewals that the GSSC may want to complete as a part of the same contracts such as water main 
renewal, or storm and sanitary sewer renewal. Cost estimates were completed in 2023 and will need 
to be adjusted to reflect future material cost increases. Cost estimates include a contingency of 20%, 
an engineering allowance of 15%, and HST at the current rate of 15%. 

5.1 Cost Sharing 

When determining a payment method for the trunk sewer that includes the undeveloped land, a cost 
per undeveloped unit should be considered to help pay for construction costs. The table below is a 
preliminary cost breakdown of the undeveloped units. These prices are subject to change as unit 
counts change with the undeveloped land. 

  

5 
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Table 5-1: Cost Sharing of Undeveloped Units 

Scenario Est. Cost * 
No. of 
Units** Cost/Unit 

Phase 1: Gravity Only $ 11,262,620 8300 $1357 

Phase 1: Gravity + Pumped $ 12,281,250 8300 $1480 

Phase 2 $ 33,484,040 5279 $6319 

Phase 1 + Phase 2 $45,640,290 13,579 $3361 

* Including Contingency, Engineering and Environmental in each phase 
** Excluding Existing Units 

5.2 Cost Reduction Measures 

The following recommendations should be given further consideration during detailed design: 

— To promote competitive pricing, it is recommended the GSSC phase out the piping work from the 
mechanical Lift Station No. 3 work and allow both concrete and various polypropylene pipe when 
tendering the project.  

—  T- base manholes may be considere to reduce cost of large drop manholes in many locations.  

— The use of a trench box throughout construction to reduce restoration and traffic impacts as much 
as possible.  

— Apply for available funding programs to reduce capital cost to the GSSC and Town of Shediac. 
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6 Conclusions and 
Recommendations 
The following conclusions and recommendations were generated through the course of the study: 

― The proposed trunk sewer is not required, based on present capacity, it would only be required 
if the developments proposed are to proceed. 

― The New Trunk Sewer will also alleviate existing infrastructure capacity issues as well as Lift 
Station No. 16 completely. 

― Option 1 for the pipe alignment of the proposed trunk sewer is recommended due to the greater 
units serviced, alleviating greater flows from the existing trunk sewer, and the minimal land 
acquisition and environmental requirements, minimizing potential issues during the design and 
construction phases. 

― Due to the significant wetlands along the alignment the Province should be consulted during 
the early stages of design to provide a determination on the EIA requirement as portions of the 
new sewer will be constructed within wetlands. 

― Pipe sizing of the proposed trunk sewer is recommended to be 750mm from NB Highway No. 
15 to the corner of Main St. and the Ocean Surf RV Park. The remaining section of the trunk 
sewer heading north is recommended to be 900mm to accommodate the flows of the entire 
trunk sewer. 

― Based on the preliminary analysis of both of the lift station options, it is recommended that 
option No. 2 would be constructed, largely due to constructability concerns of Option No.1, and 
that the operating cost of LS-2 over a 25-year span would still be below the additional 
construction cost required at LS-3 for option No.1. 

― It is recommended GSSC begin land acquisition during the early stages of design due to the 
amount of private land required for easements. Land acquisition is required to be purchased for 
the proposed Lift Station No.3. 

6 
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― Based on the cost and capacity analysis, it is recommended, should the project proceed, sizing 
the trunk sewer for the full future development of Phase 1 and Phase 2 (West Shediac). 

― Where manholes are located adjacent to the water course at flood level, it is recommended to 
seal covers with watertight lock down covers.  

― NB Power to be consulted on Hydro pole relocations.  
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Appendix A Geotechnical Report 
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Appendix B Preliminary Trunk 
Sewer Design 
Drawings 
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Inv. Out: 15.814

SAMH-29 (1500mmØ)
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SAMH-34 (1500mmØ)
TOP: 14.991
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TOP: 14.185
Inv. In: 10.952
Inv. Out: 10.922
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Appendix C Development and 
Existing Area Unit 
Counts of Trunk 
Sewer 

  



New Trunk Sewer Proposed Alignment
Proposed Trunk Sewer - Pipes

Servicing Area

Loading

Existing

Sanitary Loading - Area Loading
Commercial

Restaurants

Muncipal

Goverment Bldg

Existing Residential

Maps - Motor Home Loads

Future

Large Scale Future Development
Residential

Commercial

Long Term Future Development
Commercial

Residential - High Density

Mini Home

Institutional
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Appendix D Class ‘D’ Cost 
Estimate 



Project: Shediac Trunk Sewer Pre-Design

No. 2212041.000

Client: Greater Shediac Sewerage Commisssion

Date: May 15, 2023

Item  Subtotal Cost 

New Trunk Sewer

Environmental Protection  $                                                                  100,000.00 

Decommissioning of Existing Infrastructure  $                                                                  100,000.00 

Earthworks  $                                                               2,310,500.00 

Sanitary Sewer System  $                                                               3,813,250.00 

Stormwater Management Restoration  $                                                                  149,800.00 

Roadway / Trail Reconstruction & Restoration  $                                                               2,545,700.00 

CONSTRUCTION SUBTOTAL: 9,019,250.00$                                                               

Construction Contingency (20%): 1,804,000.00$                                                               

Engineering Environmental Services: 375,000.00$                                                                  

Engineering Management & Design Services: 1,083,000.00$                                                               

PHASE 1 TOTAL: 12,281,250.00$                                                          

Lift Station Upgrades

Forcemain Environmental Protection  $                                                                  150,000.00 

Forcemain Earthworks  $                                                               1,775,500.00 

Sanitary Forcemain  $                                                               4,870,000.00 

Forcemain Roadway Reconstruction & Restoration  $                                                               1,524,040.00 

Decommissioning of Existing Infrastructure  $                                                                  100,000.00 

Lift Station 03 Upgrades (Lift Station 02 still pumping to 03)  $                                                             15,900,000.00 

Connection from Lift Station 02 to 03  $                                                                  400,000.00 

Connection from Lift Station 04 to 03  $                                                                  456,500.00 

CONSTRUCTION SUBTOTAL: 25,176,040.00$                                                             

Construction Contingency (20%): 5,036,000.00$                                                               

Engineering Environmental Services: 125,000.00$                                                                  

Engineering Management & Design Services: 3,022,000.00$                                                               

PHASE 2 TOTAL: 33,359,040.00$                                                          

GRAND TOTAL: 45,640,290.00$                                                          

PRELIMINARY COST ESTIMATE -  CLASS 'D'


