

# Cap Brulé's New Wastewater Treatment Facility PROJECT UPDATE No.6

January 2022



“The Dunes” Approach Concept  
by Acre Architects Inc.



## Environmental Risk Assessment & Overall Project Coordination

- All requirements for the EIA have been submitted with the exception of the New Plume Study that will be submitted to the Department of Environment by January 28<sup>th</sup>, 2022
- **Upon submission of the New Plume Study, Coordination will be made with the Province to schedule the second public consultation that will focus mainly on the additional Plume Study. Expected Public consultation to be held virtually in Mid February 2022.**




## Contract 1 – Construction of the New Headworks Building


- The Detailed Design is now complete.
- **Tendering scheduled for end of February, early March 2022.**
- **Construction Scheduled for May 2022.**

## Contract 2 – Construction of Lagoons, Site Piping, and Outfall Forcemain

- Contract 2 design is nearing 100% completion.
- **Tendering Tentatively Scheduled for March-April 2022**



New Headworks Building looking Southeast



New Headworks Building looking Southwest

ENGLOBE

